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Working Day If no, explain:
Diary: Dispute
Office work
-Jonathan and Ahmad in Structure Inspection training today . .
-Jim Gallego not in today will be available by phone tomorrow.
-Conducted the staff meeting for Hazzaa’s group. | reminded the group that we are one team and we
should look after each other. Safety and SWPPP is everyone’s responsibility and if they see something
that does not look right, let myself or Ernie know. Also, | reminded that group that we are nearing the end
of the project and they should be thinking about completing the work and check the plans to see if nothing
is left out and be more proactive.
-Talked to Greg Allen regarding the expansion loops in WB structure. He said that they are trying to
reorder the material and need to know exactly what we are looking for. | called Jack Wheeler and Mike
White, and they said that the shop drawings that MCM had submitted was not detailed enough but they are
OK with it if the material MCM has provided meets the Specs. The shop drawings talk about the T321
stainless steel braided expansion loops (one layer).
-Paul Kooner, consultant with TY Lyn, will work part time on OTD1 to help with the SWPPP issues
starting today. His contact information is: 510-316-7599 cell, Paul.kooner@aecom.com
-Attended a meeting with Dragomir, Stefan, and Melinda, including Amer Bata and Paul Kooner to
discuss OTD1 SWPPP needs. MCM hand delivered two bootleg copies on amendments the
Environmental Engineering Support had requested. The originals come through the PMIV. | gave the
amendments to Melinda to review and comment. The two SWPPP Amendments were for 1. The drilling
along the maintenance road for down hole arrays for strong motion detectors and the removal of the
temporary piles and, 2. The temporary piles are the false work pile MCM installed to build the bridge.
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